SECTION 07142 - HOT FLUID-APPLIED WATERPROOFING


BUILDING NO.	SC#
PROJECT NAME


SECTION 011114 – PHASED CONSTRUCTION

GENERAL
SUMMARY
Related Documents:
Drawings and general provisions of the Subcontract apply to this Section.
Review these documents for coordination with additional requirements and information that apply to work under this Section.
Section Includes:
Work of this Subcontract is divided into [insert number in figures] phases.
At completion of [each][the XXX] phase, University intends to take beneficial occupancy of that phase for immediate use. 
If for any reason University does not authorize Subcontractor to begin work on a phase following a time period or date specified herein, the time for performance of affected phase shall be extended as described in Division 01 Section "General Requirements."
University reserves the right to vary sequence of phasing upon written notice to Subcontractor prior to date on which Subcontractor is to proceed with the work of any phase affected by the change.
Complete all work required for each phase within time stipulated for the phase, and complete all work of the Subcontract within time stipulated for completion of final phase, whether or not included in phase description.
PHASES
Phase 1:
 Work Includes: [insert description]
Commence work on date specified in Notice to Proceed for Phase 1 and complete work within [___] calendar days after date of commencement specified in Notice to Proceed for Phase 1.
Phase 2:
Work Includes: [insert description]
Commence work on date specified in Notice to Proceed for Phase 2, which date is currently anticipated to be approximately  [___] calendar days after acceptance of Work of Phase 1, and complete work within  [___] calendar days after date of commencement specified in Notice to Proceed for Phase 2.
[Continue listing description of phases and calendar days for same, as necessary.]
PRODUCTS	NOT USED
EXECUTION	NOT USED
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